

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

| CONTRACT INSPECTION REPORT | | CONTRACT NO. | TASK NO. | | |
|--|-------------------------------------|--|--------------------------------|-------------------------------------|-------------------------------------|
| TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL | | DATE 21 January 1966 | 25X1 | | |
| | | INSPECTION REPORT NO. (If final, so state) 4 (FINAL) | | | |
| | | ESTIMATED COMPLETION DATE 19 January 1966 | | | |
| NAME OF CONTRACTOR <div></div> | | | | | |
| TYPE OF COMMODITY OR SERVICE Diazo Printer/Processor | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | |
| PER CENT OF WORK COMPLETED - 100% | | | | | |
| PER CENT OF FUNDS EXPENDED - Fixed Price | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | |
| INCENTIVES | | | | | |
| IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY | | NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY | | | | | |
| 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE | | | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | |
| RECOMMENDED ACTION | | | | | |
| <input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE | | | | | |
| <input checked="" type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) | | | | | |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | |
| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
| PROTOTYPES | <input checked="" type="checkbox"/> | | MANUALS | <input checked="" type="checkbox"/> | |
| DRAWINGS AND SPECIFICATIONS | | <input checked="" type="checkbox"/> | FINAL REPORT | | <input checked="" type="checkbox"/> |
| PRODUCTION AND/OR OTHER END ITEMS | | <input checked="" type="checkbox"/> | SPECIAL TOOLING | | <input checked="" type="checkbox"/> |
| | | | OTHER GOVERNMENT PROPERTY | <input checked="" type="checkbox"/> | |
| DATE OF LAST CONTACT WITH CONTRACTOR 18 January 1966 | | | | | |
| SIGNATURE OF INSPECTOR <div></div> | | | DIVISION P & D S | | |
| INSPECTOR'S | | | SIGNATURE OF APPROVER | | |

25X1

25X1

25X1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The Diazo Printer/Processor was delivered to NPIC on 4 January and after a thorough test and evaluation was found to be acceptable on 19 January 1966.

The contractor's performance was above average on this contract and would have been rated much higher if delivery had been made as scheduled. Notwithstanding this deficiency, [redacted] performed a commendable job; completing the task in four months. During the project the contractor was extremely co-operative and receptive to recommendations of the technical monitor.

25X1

It is hereby certified that all deliverable items of this contract have been received including the G.F.E. 940 MCE Light Table.

[redacted]
Development Branch, P&DS

25X1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET