CONFIDENTIAL

25X1 REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD ENDING 20 NOVEMBER 1984 25X1 Progress Report Tasks Assigned by the DCI/DDCI: 25X1 None Items or Events of Major Interest that have Occurred During 25X1 the Preceding Week: Architect-Engineer Services, FBO Liaison and Office of Communications - Following the revision of the scopes of work and an A/E selection meeting, an RECD officer met with on 26 November. The scopes of work, one for support to RECD's Implementation Staff at FBO and the other for support to the Office of Communications via the new logistics staff, will form the basis for two respective task order type contracts. was very receptive to the plan and will forward proposals to RECD.

Approved For Release 2009/04/20 : CIA-RDP87-00352R000200020005-0

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD ENDING 28 NOVEMBER 1984

25X1

c. Conference Facilities in the Washington Metropolitan Area - The Office of Personnel Management will soon have a computerized retrieval system for all "qualified" training facilities in the Washington Metropolitan area. They will offer reservation and contracting to all government agencies via an inter-agency agreement.

3. Significant Events Anticipated During the Coming Week:

None

25X1

What does Transferred was ???