

Page Denied

9 December 1985

MEMORANDUM FOR: Chief, NBPO/OL
FROM : Chief, Security Staff, NBPO
SUBJECT : Weekly Report 25 - 29 November 1985

Monday - 25 November

1. 358 construction workers on site. 49 temporary badges issued.
2. 36 trucks entered the compound. Consolidated Steel - 1 load of steel decking; Everett Express - 2 loads of structural steel.
3. 5 persons were on site after 1700 hours. The site was secured at 1800 hours.
4. 202 Escort Required badges and 28 temporary badges were issued.
5. 15 new construction employees were processed for permanent badges and security clearances.

Tuesday - 26 November

1. 359 construction workers on site. 23 temporary badges issued.
2. 28 trucks entered the compound. No steel deliveries.
3. 15 persons were on site after 1700 hours. The site was secured at 1800 hours.
4. 181 Escort Required badges were issued and 43 temporary badges, too.
5. 7 new contractor personnel were processed for permanent badges and security clearances.

Wednesday - 27 November

1. 351 construction workers on site. 15 Temporary badges issued.
2. 31 trucks entered the compound. Everett Express - 1 load of structural steel.
3. 11 persons were on site after 1700 hours. The site was secured at 1800 hours.
4. 190 Escort Required badges and 22 temporary badges were issued at the trailer.
5. No construction badges made.

Weekly Report for the period 25 to 29 November continued.


Thursday - 28 November

Holiday - no work.

Friday 29 November

1. New building contractors did not work. The site was opened at 0630 hours. Five SH&G employees worked.
2. 73 Escort Required badges and 2 temporary badges were issued.
3. New picture badges to replace the Escort Required "C" badges were made over the past week. It is planned to issue these badges to the contractor employees currently employed in the Headquarters Building. At the close of this reporting period 250 badges had been made and were ready for issue. The badges will be used for the first time on 2 December 1985.

STAT



Dist: Orig - Addressee
1 - C/OPS/HAS/OS
1 - C/HSG/PSD/OS
1 - Tech Trailer
1 - Chrono