

**Page Denied**

3 June 1985

MEMORANDUM FOR: Chief, NBPO/OL  
FROM : Chief, Security Staff, NBPO/OL  
SUBJECT : Weekly Report - 27 May - 2 June 1985

TUESDAY 28 May

1. 239 construction workers were on site. 39 temporary badges were issued.
2. 27 trucks entered the compound.
3. 5 persons were on site after 1700 hours.
4. 122 Escort Required badges and 29 temporary Escort Required were issued at the Security trailer.
5. Security escort support was rendered to ASBESTROL Company from 1445 to 1910 hours. Only the GSA inspector and one ASBESTROL employee were on site at 1805 hours. The security escort closed down the project. Two other employees came later that evening but did not work.
6. Ten new contractor personnel were processed for permanent badges and security clearances.
7. Fischbach & Moore required security escort service in the headquarters building for the entire day.

WEDNESDAY 29 May

1. 251 contractor personnel were on site. 35 temporary badges were issued.
2. 34 trucks entered the compound.
3. 8 persons were on site after 1700 hours.
4. 130 Escort Required badges and 40 temporary Escort Required badges were issued at the security trailer.
5. Security support was rendered to ASBESTROL Company from 1455 - 2240 hours. A full crew of ASBESTROL employees was present.
6. Fischbach & Moore required security escort service for the entire day in the headquarters building.

Weekly Report 27 May - 2 June continued

THURSDAY 30 May

1. 247 construction workers on site. 36 temporary badges issued.
2. 45 trucks entered the compound.
3. 14 persons on site after 1700 hours.
4. 129 Escort Required badges and 34 temporary Escort Required badges were issued at the security trailer.
5. Security support was rendered to ASBESTROL Company from 1500 - 2230 hours. A full crew worked.
6. One new contractor employee was processed for a permanent badge and security clearance.
7. Fischbach & Moore required security escort service for the entire day in the headquarters building.
8. [ ] of Milestone Company, a George Hyman sub-contractor, STAT was given a temporary badge (#213) to visit the Hyman Company. Mr. William Amy, the Hyman superintendant, was contacted and came to the construction gate to pick up Grundy. Subsequently, [ ] STAT private vehicle was seen parked at the Hyman trailer. [ ] hSTAT not been authorized access to the site in his vehicle.

FRIDAY 31 May

1. 228 construction workers were on site. 12 temporary badges were issued.
2. 15 trucks entered the compound.
3. 3 persons were on site after 1700 hours.
4. 119 Escort Required badges and 23 temporary Escort Required badges were issued at the security trailer.
5. One new contractor employee was issued a permanent badge and processed for security clearance.
6. Fischbach & Moore required security escort service for the entire day in the headquarters building.
7. At 0912 hours two Custom Environmental Company employees left the Headquarters compound via the Parkway gate in a company truck.

Weekly Report 27 May - 2 June continued


SATURDAY 1 June

1. Security support was rendered to 18 construction personnel on an overtime basis.

SUNDAY 2 June

1. Security support was rendered to seven ASBESTROL Company employees from 1500 to 2245 hours.

STAT



Distribution:

Orig - addressee  
1 - C/OPS/PTAS/OS  
1 - C/HSG/PSD/OS