ADMINISTRATIVE - INTERNAL USE ONLY

OIT-06/2-86 117 JUL 1986

MEMORANDUM FOR: Chief, New Building Project Office,	RANDUM FOR:	Chief,	New	Building	Project	Office.	ΟI
---	-------------	--------	-----	----------	---------	---------	----

STAT

FROM:

Chief, New Building Communications Program

Office, OIT

SUBJECT:

Beneficial Occupancy of the New Headquarters

Building

- 1. This memorandum provides confirmation to you that we are now using the new "best estimate" BOD of 1 September 1987 for the core area and North Tower, and 1 November 1987 for the South Tower of the new building. We realize that these dates are unofficial, but for financial and manpower planning reasons, we cannot continue to use the 1 January 1987 date and present a believable milestone chart. Our contractors must staff their work and plan for long lead time procurements based on a revised schedule as well.
- 2. Please advise us when a true negotiated BOD is confirmed in case further adjustments are necessary. We would appreciate notification as soon as possible after that date is established.

	-	 und date	is established.
STAT			

ADMINISTRATIVE - INTERNAL USE ONLY