

SECRET

SAPC 11332
copy 1 of 6Contract No. BC-200
Amendment No. 1Hycon Manufacturing Company
Pasadena, California

7 DEC 1956

Attention: Vice President

Gentlemen:

1. Reference is made to Definitive Contract No. BC-200 entered into between the United States of America and the Hycon Manufacturing Company.

2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS, the Government does hereby amend Contract No. BC-200 as hereinafter set forth.

(a) In SCHEDULE II - Lot II Equipment, add the following item of work:

<u>Item No.</u>	<u>Description</u>	<u>Total Price</u>
46	Provide services and facilities for nine (9) weeks training of seven (7) customer technicians. For the Job - \$18,980.00	

Delivery

To start approximately 24 September 1956

(b) On the last page of SCHEDULE II - Lot II Equipment delete the total of "\$1,047,286.49" and substitute the figure "\$1,066,266.49."

(c) In SECTION B - CONSIDERATION AND PAYMENT of the SCHEDULE delete the figure "\$1,848,178.89" and substitute the figure "\$1,867,158.89".

(d) In Paragraph (3), page 2, of SECTION D - PRICE REDEFINITION delete the figure "\$2,017,736.59" and substitute the figure "\$2,038,457.98".

(e) The figures \$1,848,178.89 and \$2,017,736.59 appearing on the signature page of the contract are hereby deleted and the following are substituted therefor:

"Target Price \$1,867,158.89
Ceiling Price \$2,038,457.98"

3. This Amendment provides for an increase of \$18,980.00 in the target price and \$20,721.39 in the ceiling price.

4. All other terms and conditions remain as originally written. Please indicate your acceptance hereof in the space provided below. The original and one copy are to be returned to the undersigned and the remaining copy is for your retention.

Very truly yours,

THE UNITED STATES GOVERNMENT

BY

[Redacted Signature Box]

W. C. Col. 4849

Acknowledged and
Accepted this 28 day of
December, 1956.

HYCON MANUFACTURING COMPANY

BY

[Redacted Signature Box]

TITLE Executive V.P.