

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 0 auto;"></div>	TASK NO.
TO:  ENGINEERING SECTION/CB/PD/OL		DATE <b>21 September 1965</b>	
		INSPECTION REPORT NO. (If final, so state) <b>1</b>	
		ESTIMATED COMPLETION DATE <b>1 January 1966 Phase I</b>	
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 100%; height: 20px;"></div>			
TYPE OF COMMODITY OR SERVICE  <b>Phase I Design Study and Demonstration</b>			
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.	
PER CENT OF WORK COMPLETED - <b>50% Phase I</b>			
PER CENT OF FUNDS EXPENDED - <b>50% Phase I</b>			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)			
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)			
<b>INCENTIVES</b>			
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.	
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>			
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.			
<b>RECOMMENDED ACTION</b>			
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE	
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)	
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:			
ITEM	REC'D	DOES NOT APPLY	ITEM
PROTOTYPES			MANUALS
DRAWINGS AND SPECIFICATIONS			FINAL REPORT
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING
			OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR <b>20 September 1965</b>			
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 100%; height: 30px;"></div>		DIVISION <b>NGA.</b>	
INSPECTOR'S EXTENSION <div style="border: 1px solid black; width: 100%; height: 30px;"></div>		SIGNATURE <b>P&amp;DS</b> <div style="border: 1px solid black; width: 100%; height: 30px;"></div>	

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010037-0

NARRATIVE REPORT

INTERIM

FINAL

The Arcs principle was demonstrated and the changes required for this system were discussed.

Main problem appears to be a method of initial positioning of the system to enable the integrators to take over. Present design does not enable the operator to see the entire photo frame.

The contractor will require some guidance as to the type of material to be handled: roll film or chip.

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010037-0

CONFIDENTIAL

SECRET