

SECRET

CONFIDENTIAL 620191

UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020001-0

CONTRACT INSPECTION REPORT

CONTRACT NO.	TASK NO.
[]	[]

TO:

620191 DA

DATE
15 May 1973

INSPECTION REPORT NO. (If final, so state)
(3) FINAL

ESTIMATED COMPLETION DATE
1 April 1973

NAME OF CONTRACTOR

[]

TYPE OF COMMODITY OR SERVICE

High-Intensity Light Source

THE CONTRACTOR IS ON SCHEDULE

YES NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

COST AWARD FEE PERFORMANCE DELIVERY

YES NO

CPFF

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	4. <input checked="" type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> AVERAGE	
3. <input type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input checked="" type="checkbox"/> CLOSE OUT	<input type="checkbox"/> OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS	X	
DRAWINGS AND SPECIFICATIONS		X	FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY	X	

DATE OF LAST CONTACT WITH CONTRACTOR
15 April 1973

Declassification Review by NGA/DoD

[]

X1

25X

25X

NARRATIVE REPORT

INTERIM

FINAL

1. The prototype high-intensity light source has completed operational evaluation in conjunction with the prototype 15X eyepieces and 2.6X objective lenses developed by [redacted]. Results of this evaluation indicate that with representative imagery, and with the new 15X/2.6X optics, a light intensity of 6000 foot-lamberts appears sufficient. As a test instrument for this determination, the prototype high-intensity light source has proven useful.

2. The above evaluation did not relate to known image density of black and white film, intensity required for color film, or to the effect, if any, of the tungsten source of the high-intensity light source compared to the fluorescent source of the normal light table. An in-house follow-on effort is contemplated, in conjunction with [redacted] to expand the operational evaluation to include these parameters.

3. Contractor's performance during this contract is considered above average. The problems of the development were solved in a competent manner and all requirements were satisfied. Reports were submitted as required and instructions and requests promptly complied with.

4. Total Authorized Funds:

Original Contract
 Overrun 2/18/72 -
 Overrun 7/11/72 -

Total

[redacted]

5. I hereby certify that all deliverable items under the terms of this contract have been received.

[redacted]

X1

25X

25X

25X