

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

15 August 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 85-1-75: *CUBA'S CHANGING INTERNATIONAL ROLE*

Action Officer: [REDACTED]

25X1

Status: OCI draft being reviewed

USIB Target: August

2. NIE 11-5-75: *THE SOVIET ASSESSMENT OF THE US*

Action Officer: [REDACTED]

25X1

Status: CIA draft due end of August

USIB Target: September

3. NIE 11-10-75: *SOVIET MILITARY POLICY IN THE THIRD WORLD*

Action Officer: [REDACTED]

25X1

Status: DIA drafting

USIB Target: Fall

4. NIE 11-14-75: *WARSAW PACT FORCES OPPOSITE NATO*

Action Officer: [REDACTED]

25X1

Status: First draft distributed and being discussed at
Representatives' meeting.

USIB Target: September

[REDACTED] 25X1

SECRET

~~SECRET~~

5. NIE 11-3/8-75: *SOVIET FORCES FOR INTERCONTINENTAL CON-
FLICT THROUGH 1985*

Action Officer: [REDACTED]

25X1

Status: Section working groups to submit drafts to NIE
manager: Chapters 1-4, 18 August; Chapter 5, 25 August.
First draft of NIE scheduled for completion 2 September.
USIB Target: 9 October

6.

[REDACTED]

25X1

~~SECRET~~

~~SECRET~~

III. OTHER ONGOING PROJECTS

25X1


STRATEGIC PROGRAMS



1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: OSD is awaiting instructions from the NSC Staff as to final action on the study.
Target: Undetermined

25X1



4. Interagency Report: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES*

Status: GMAIC reviewing draft.
Target: August

5. Interagency Report: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: Changes being made to revised draft.
Target: August

6. Interagency Report: *SOVIET DEPENDENCE ON SPACE SYSTEMS*

Status: Changes being made to second draft.
Target: August

~~SECRET~~

~~SECRET~~

CONVENTIONAL FORCES - [REDACTED]

25X1

7. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Draft Phase One report under review

Target: August

8.

9.

25X1

USSR/EASTERN EUROPE - [REDACTED]

25X1

10. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: State preparing final draft

Target: Summer

CHINA - [REDACTED]

25X1

11. Intelligence Memorandum: *CHIAO KUAN-HUA AS FOREIGN MINISTER*

Status: Being drafted by OPR

Target: 1 September

12. Intelligence Memorandum: *SUCCESSION LEADERSHIP IN THE PRC*

Status: Being drafted by OCI/CRS

Target: 1 October

13. Intelligence Memorandum: *THE SOVIET UNION AND CHINESE LEADERSHIP*

Status: OPR/Outside Contractor

Target: No completion date

~~SECRET~~


~~SECRET~~

- 14. Interagency Memorandum: *PRC MILITARY OPTIONS IN 1976 IN THE TAIWAN AREA AND IN THE SOUTH CHINA SEA*

Status: Being drafted by DIA/DE
Target: 15 September

25X1

WESTERN EUROPE -



25X1

- 15.



- 16. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting
Target: Open

- 17. NSSM 222: *US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE*

Status: Under Secretary of State to chair meeting 15 August on semi-final draft.
Target: August

- 18. Interagency Memorandum: *GREECE*


Status: OCI drafting
Target: August

- 19. Memorandum: *ITALY: IMPLICATIONS OF THE ELECTION*

Status: OCI revising draft
Target: August

25X1

- 20.



~~SECRET~~

SECRET

21. NSSM 227: *US SECURITY POLICY TOWARD TURKEY*

Status: CIA concurrences forwarded 12 August; final draft to be circulated week of 18 August
Target: August

25X1

25X1

MIDDLE EAST -

22.

23.

24. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS
Target: Reports as developments warrant

25. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports
Target: Open

26. Interagency Memorandum: *THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR managing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation
Target: Bi-weekly reports

25X1

27.

SECRET

SECRET

28. NSSM 220: *US POLICY IN THE MIDDLE EAST*

Status: Intelligence Community contributions completed;
periodic meetings of Special NSC Ad Hoc Committee.
Target: Indefinite

29. Interagency Memorandum: *ARAB-ISRAELI HANDBOOK*

Status: Community drafting
Target: August

SOUTH/SOUTHEAST ASIA - [redacted]

25X1

30. NSSM 225: *REVIEW OF US POLICY TOWARD THAILAND*

Status: Awaiting State's final draft
Target: Indefinite

31. NSDM 286: *US FORCE REDUCTION IN THAILAND*

Status: Awaiting draft from DoD
Target: August

*32.

[redacted]

25X1

JAPAN/PACIFIC - [redacted]

25X1

33. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: NSC draft under review
Target: Indefinite

34. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS
TO SINGAPORE*

Status: Draft completed
Target: Indefinite

* New Item

SECRET

SECRET

35. NSSM 226: *REVIEW OF US POLICY TOWARD KOREAN PENINSULA*

Status: Drafting
Target: Indefinite

- *36. Briefing Book for Secretary Schlesinger

Status: OCI, OER and DDO contributing
Target: August

25X1
LATIN AMERICA -



37. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing
Target: August

SECRET

SECRET

IV. PROJECTS COMPLETED DURING WEEK ENDING 15 AUGUST

CONVENTIONAL FORCES - [REDACTED]

25X1

1. Interagency Intelligence Memorandum: *ESTIMATE OF
WARSAW PACT GROUND FORCES MANPOWER IN THE NATO
GUIDELINES AREA*

Completed 8 August 1975

WESTERN EUROPE - [REDACTED]

25X1

2. [REDACTED]

25X1

SECRET

IIIA. SENSITIVE ONGOING PROJECTS

25X1
CHINA -

[REDACTED]
PRCLO and CHICOM UN Delegations: *SUBVERSIVE ACTIVITIES AND
POLICY TRENDS*

Status: Being drafted by FBI
Target: 15 October